@;T Plan Forward to Final Report - Draft @

Jan Feb Mar Apr May Jun Jul

Milestone / Activity Dates
NRC Meeting
NASA Contribution to Euclid Jan 18- 20 A
First SDT Meeting Feb 2-3 A
SDT Interim Report Due 30-Apr A
SDT Final Report Due 30-Jun A

~12 weeks . . )
Develop Report for 2011 4 i A

IDRM report First Outline Interim Deliver to HQ
Develop MELs ~ 10 weeks A A

Freeze Design MELs Complete

Validate MELs ~6 weeks | |
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